

## Mirror Lake Area Implementation Status Summary

Task	Department	Funding	Time Frame	Status
Neighborhood participation in the City's traffic calming program.	Engineering	NA	2006/2007	A traffic diverter was installed at 74 <sup>th</sup> Ave/7 <sup>th</sup> Street. 1 <sup>st</sup> Qtr. Monitoring revealed issues that warrant its removal. Staff will be installing speed cushions in the SW portion of the neighborhood and remove the diverter afterwards. Quarterly monitoring will continue with the speed cushions.
Increased code enforcement, especially around duplexes and apartments.	Code Enforcement	NA	2005/2006	Code Enforcement continues to regularly monitor and enforce violations of code.
Permit application for widening of duplex driveways to accommodate additional parking on a case-by-case basis.	Engineering Building	NA	2005/2006	Handled as a property owner applies for a permit.
Tree canopy inventory, assessment and trimming where necessary.	Landscape Public Works	TBD	2006/2007	In process. Trees Trimmed by zones.
Street lighting assessment for public roadways. Implement improvements as required.	Engineering	TBD	TBD	To be performed when funded
Explore acquiring a canal easement from OPWCD for landscape improvements.	Landscape		2009/2010	
Repair sidewalks as needed.	Public Works	TBD RTC Budget	2006/2007	On-Going
Develop project scope for neighborhood entryway improvement at 11 <sup>th</sup> Place/ 70 <sup>th</sup> Avenue intersection through Brick Entryway Partnership Program.	Engineering	TBD	TBD	In process. Scope of work to include a pair of small entrywalls with an estimated budget of \$26,000.
Redo Landscape buffer along Sunrise if wall is not feasible.	Landscape Engineering	\$40,000	May 2010	Bids have been received by the City. Work to start in early April.
Evaluate drainage conditions against Stormwater Ordinance.	Engineering	TBD	TBD	Misc. localized drainage issues. Program for corrective measures will be developed when funding is available. No funding for repairs available in budget.
Resolve school drop-off issue at 68 <sup>th</sup> Avenue and 15 <sup>th</sup> Street.	Police Engineering	NA	TBD	Eng. solution developed & to be const. by PW.
Look into possibility of wall between Sunrise and 68 <sup>th</sup> Ave and reconfiguration of 68 <sup>th</sup> Avenue to limit access.	Engineering	TBD	TBD	Wall is not financially feasible at this time. Landscape buffer will be installed.
Evaluate Crime Prevention Through Environmental Design (CPTED) techniques to deter potential drug activity.	Engineering Police	NA	TBD	Wall is not financially feasible at time. Landscape buffer will be installed.
Follow-up with School Board regarding providing and maintaining trash receptacles on west side of 70 <sup>th</sup> Avenue and on 16 <sup>th</sup> Street. Look into partnering with School and implement Adopt-A-Street program for 70 <sup>th</sup> Avenue.	Administration Planning	NA	2005/2006	Meetings with School Board representatives have been scheduled to discuss various issues.
Follow-up with School Board regarding lunchtime lockdown timeframe.	Administration Planning	NA	2005/2006	Meetings with School Board representatives have been scheduled to discuss various issues.
Follow-up with BCT regarding moving or eliminating bus stop at the 16 <sup>th</sup> Street and 70 <sup>th</sup> Avenue intersection.	Engineering	NA	2005/2006	Per BCMT, the stop cannot be relocated or removed due to very heavy ridership.
Submit request to Broward County for adjustment in signal timing at NW 11 <sup>th</sup> Place and Sunrise Boulevard.	Engineering	NA	2005/2006	Completed
Tree installation program continuation, 150 street trees.	Landscape	\$45,000	2005/2006	Completed

70 <sup>th</sup> Ave between NW 7 <sup>th</sup> Ct. and NW 11 <sup>th</sup> Place to receive roadway improvements and beautification.	Engineering Public Works Landscape	TBD TBD \$10,000	2005/2006	Completed
70 <sup>th</sup> Ave north of 11 <sup>th</sup> Place to undergo curbing, resurfacing and landscaping.	Engineering Public Works Landscape	TBD TBD \$10,000	2007/2008	Completed
Look into playground equipment replacement for park.	Parks & Rec.	TBD	2006/2007	Completed
Repave streets.	Public Works	\$800,000 RTC Budget	2008/2009	Completed

Prepared by the City of Plantation Planning Department – February 2010