
 
Country Club Estates Implementation  
Status Summary 
 

     

Task Department Funding Time Frame Status 
Prepare plans for a linear park that will run the 
eastside of Florida’s Turnpike.  

Landscape $450,000 2002-2003 Completed 

Conduct traffic study at Peters Road access 
points.  

Engineering $35,000  2002-2003 Completed 

After completion of a traffic study, the 
Landscape Architect and City Engineer to 
coordinate improving Peters Rd entranceway 
(landscaping, neighborhood entryway sign, 
and traffic circulation/calming improvements, 
etc.), and installation of City entrance signage 
at Davie Blvd and Peters Rd  

Landscape/ 
Engineering 

$27,000 
Traffic 

circulation 
improvements 
determined at 
traffic study 
completion.   

$12,000 

2007-2008  
Completed 

City staff to look into utilizing McGinnis 
property 

Parks & 
Recreation 

$$558,583 2002-2003 Completed 

Association to work with City staff on 
improving appearance of dead-end streets 
and other areas by applying for a Broward 
Beautiful grant. 

Landscape $9,900 2000-2001 Completed 

*Landscape and amenity improvements 
around Country Club, i.e. irrigation, plantings, 
trash receptacles, benches, etc. City staff to 
develop a budget for proposed improvements. 

Landscape/ 
 Public Works 

$285,200 2001-2002 Completed 
 

*Install new asphalt on missing sections of 
path including street tie-ins around Country 
Club. 

Public Works $60,000 1999-2000 Completed 

*Installation of low-level lighting around 
Country Club perimeter.   

Engineering $250,000 2000-2001 Completed 

A multi-purpose community center will be 
constructed at the current elementary school 
site.  

Parks & 
Recreation 

$1.89 mil 
Construction 

$50,000 In-kind 

2000-2001 Completed 

Recreation / senior citizen programs are being 
developed for the new multi-purpose 
community center.  

Parks & 
Recreation  

Cost Recovery 
Program 

2001-2002 Completed 

Prepared by the City of Plantation Planning Department – February 2013 


	Country Club Estates Implementation 
	Status Summary

	Funding
	Status
	Completed



