Park East Implementation

Status Summary

Task Department Funding Time Frame Status
Construct a MURT that will run along the Landscape/ $409,720 2011 Completed
south side of Sunrise Blvd. from the Turnpike Engineering
east to SR7.
Road Repaving Public Works $1.8 million 2009-2010 Completed
CDBG funding
and possibly
R&T
City staff will explore the possibility of locating Engineering N/A TBD Budgetary constraints will require staff to
additional streetlights throughout the implement on an as needed basis through
neighborhood. In addition, staff to assess FPL
maintenance of neighborhood lighting.
Implement traffic calming technigues. Engineering N/A TBD No response from the neighborhood.
Connect sidewalk “missing links” and install Engineering $60,000 Const. 2008-2009 Completed
new sidewalks on high traffic volume streets. $150,000
In-kind/Labor
Improve entrance at West Sunrise Boulevard Landscape $28,600 2002-2003 Completed
and 47" Avenue (landscaping and
neighborhood signage).
Study drainage conditions at Park adjacent to Design & $3,000 In-kind 2000-2001 Completed
new community center, 9" st. and 7" Dr. Construction
Management/
Public Works
Recreation / senior citizen programs are being Parks & Cost Recovery 2000-2001 Completed
developed for the new multi-purpose Recreation Program
community center.
A multi-purpose community center will be Parks & $1.89 Mil June 2001 Completed
constructed at the current elementary school Recreation Construction
site. $50,000 In-kind
The City’s Landscape Architect has submitted Landscape $64,438 Grant April 2001 Completed
a grant request to the Broward County
Division of Cultural Affairs to create a multi-
cultural garden at the 43" Avenue and 4"
Court Park.
Improve canal behind residential lots on NW Engineering/ $10,000 In-kind 2002-2003 Completed
43" Avenue from 5™ — Sunrise Public Works Interim
Maintenance
dredging only
Tree Inventory Landscape $3,500 2005-2006 Completed
CDBG
6" Court Park Improvements Landscape $100,000 2005-2006 Completed
CDBG
Trail Head Park (Old Texaco) Parks & $200,000 2004-2005 Completed
Recreation CDBG
Engineering
Public Works
Landscape
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