

Plantation Acres Implementation Status Summary

Task	Department	Funding	Time Frame	Status
Prepare plans for a linear park along Old Hiatus Road.	Landscape	\$10,000	TBD	Interlocal Agreement with BC complete. Waiting for BC to start the work.
City to explore possibility of allowing equestrian access to canals and swales.	Landscape	TBD	TBD	Staff still assessing the viability of trails on swales and access to canal easements.
North Acres Park improvements	Parks & Recreation	\$150,000	TBD	The City Council has requested this project be placed on hold, while a reassessment of the scope of the project be conducted. The undeveloped section of North Acres Park has been cleared.
Coordinate with American Heritage School to modify circulation to mitigate impacts on Broward Blvd.	Engineering/ Police	City Programming	2002-03	Completed
City to look into feasibility of landscaped berm or wall (wall is preferred) installation along Flamingo Road.	Landscape	\$10,000	2002-03	Completed
All Road Pavement to be rejuvenated throughout the Acres.	Public Works	\$230,000	2004-2005	Completed
118 th Avenue will remain opened with three traffic circles installed at 4 th , 8 th and 12 th Sts. & two 175' landscaped median separators installed on 118 th Ave. near the horse arena.	Engineering	\$99,800 (To be updated after construction.)	2001-02	Completed
118 th Avenue/Broward Boulevard intersection to be widened to facilitate left turn lane for east bound Broward Boulevard traffic.	Engineering	\$70,000 (Developer)	2001-02	Completed
Installation of traffic light at Broward Boulevard and 118 th Avenue	Engineering	\$102,000	2001-02	Completed
Future park entrance off of 118 th Avenue in conjunction with additional park improvements.	Engineering	\$30,000	2002-03	Completed
City to analyze need for traffic calming measures on 118 th Avenue north of Sunrise Blvd.	Engineering	City Programming	2002-03	Completed
<i>Stormwater Management Master Plan</i> to address all drainage related issues.	Engineering	City Programming	2001-02	Completed
Coordinate programming at the new community center, and meet with the residents in the community to determine what programs are desired.	Parks & Recreation	City Programming	2001-02	Completed
Acquisition of School Board property.	Parks & Recreation	\$1.4 Million	2001-02	Completed
Equestrian Facility expansion.	Parks & Recreation	\$3.4 Million	2002-03	Completed
Development of Volunteer Park	Parks & Recreation	\$1.5 Million	2002-03	Completed

Prepared by the City of Plantation Planning Department – February 2013