

Plantation Isles/Harbor Area Implementation Status Summary

Task	Department	Funding	Time Frame	Status
The Association can coordinate with the City Landscape Department to fill the gaps in the tree canopy within the neighborhood.	Landscape	\$25,000	Ongoing	In progress.
The City Engineer will request clarification on the schedule and scope and advise association of the School Board proposed improvements at Tropical Elementary, Seminole Middle and South Plantation High schools, which may improve traffic circulation in the vicinity of these schools.	Engineering	NA	TBD	School Board work at Tropical Elementary is underway. Proposed improvement at Seminole Middle have been postponed due to School Board funding constraints.
City staff to contact Miami and Fort Lauderdale Airports to explore flight pattern revisions.	Planning	NA	2003-2004	City still monitoring flight pattern revisions and relevant issues.
Engineering Department will supply an FPL street lighting plan for the neighborhood after Public Works trims the trees so residents can assess where they think the lighting is still deficient. Identify on the FPL plan where they think brighter bulbs are needed; the Engineering Department will contact FPL and determine options on brighter bulbs and cost in coordination with the Police Department.	Public Works Engineering	N/A	TBD	Tree trimming completed in 2008. Budget constraints will require area to be addressed on an as needed basis through FPL
Sidewalk maintenance in front of Seminole School to be aligned with the school cross walk -Bus stops need alteration or relocation (off swales) (55 th /16 th and 53 rd , etc.) and swales are in bad condition - City staff to send a strong letter to the school board regarding no stopping or parking on the swales. This will be followed up with enforcement.	Engineering	To Be Determined	TBD	School Bd. will not be performing planned improvements until further notice due to funding constraints. Due to parent drop-off/pick-up needs, City staff is working with the school to deal with the issue on an as needed basis until funding for a permanent solution is identified..
Explore possibility of underground utilities.	Engineering	To Be Determined	TBD	This item involves significant funding that is currently unavailable. Other higher priority locations in the City are being considered as well. This location will be deferred until other priority locations and funding are resolved.
An application for traffic count on 54 th and 59 th Avenue is necessary. An application and petition should be submitted to the City Engineering Department.	Engineering	\$3,500	2003-2004	No response from the neighborhood.
Explore possibility of traffic light 59 th Avenue and Peters Road (County).	Engineering	City Programming	2004-2005	Complete.
Mayor's letter to the three schools requesting they permit associations to meet at school facilities. City staff is following up with school requirements, i.e. required insurance and fees, to resolve issues.	Planning	NA	2003-2004	Completed
Parks and Recreation to consider improvements to Frumpston Park, which may include some type of shelter, amenities and landscape improvements.	Parks & Recreation Residents prefer to not make changes.	\$30,000	2007-2008	Completed

Police Department to conduct periodic speed limit and stop light/sign enforcement on 52 nd , 53 rd , 54 th , 59 th Avenues, and 13 th , 16 th Streets.	Police	NA	2003-2004	Completed
Association to identify specific locations where signage to be changed to 25 MPH so City can change out.	Police/Public Works	\$10,000	2003-2004	Completed
The Engineering Department will follow-up in writing with the School Board regarding bus drivers and delivery trucks to stop using local streets as shortcuts. (copy Homeowners Association).	Engineering	City Programming	2003-2004	Completed
Community Appearance Ordinance (minimum housing standards) in place and enforceable where applicable.	Code Enforcement	City Programming	2003-2004	Completed
Provide amended and adopted Ordinances to Homeowners Association for their information.	Planning	City Programming	2003-2004	Completed
Planning staff to follow up on specific cited properties as to permit activity and code violations.	Planning Code Enforcement	NA	2003-2004	Completed
Code Enforcement to conduct routine patrols through the neighborhood. In addition a Code Enforcement Officer will attend a neighborhood meeting to identify and discuss specific code concerns and priorities for enforcement.	Code Enforcement	NA	2003-2004	Completed
Work with Landscape Architect on improving medians on 59 th Ave and 54 th Ave – trees, shrubs and end- pavers, etc.	Landscape		2007	Completed
Public Works to modify light timing/photocell as necessary if applicable, i.e. lights in Harmony Park.	Public Works	\$1,000	2003-2004	Completed
City Landscape Architect working on signage (pilot program) for streets. Residents request that signs be placed at the canals to assist boaters identify street names/numbers.	Landscape	\$100,000	2003-2004	Completed
Brick entryway signage.	Landscape Public Works	\$30,000	2005-2006	Completed
Removal or raising of 16 th St Bridge (between 56 th and 57 th) not a likely possibility, however Engineering to follow-up and research history related to bridge and look at possible options.	Engineering finds the proposal unfeasible	NA	2003-2004	Completed
Check into responsibility for repair of bridge to Isla De Sol and enforce as necessary.	Engineering	NA	2003-2004	Completed
Newsstands will be dealt with by Citywide news rack ordinance, which is in draft review and go to City Council workshop in March.	Planning	NA	2003-2004	Completed
Stains on Peters Road fences responsibility of private property owners be enforced by code enforcement.	Code Enforcement	NA	2003-2004	Completed

Prepared by the City of Plantation Planning Department – February 2010