

2017 Ad Valorem Bond Issue Projects
Public Safety Projects

FIRE STATIONS NO. 2 AND NO. 5 BUILDING ADDITIONS

Bond Funds Allocation: \$1,350,000
Other Funding Sources: N/A
Architectural Consultant: CPZ Architects, Inc. – Plantation, Florida

Fire Station No. 2 is in need of additional vehicle storage space for emergency medical vehicles. The City will utilize an available area on the north side of the fire station for the construction of a 1,360 square foot 2-bay building addition to house the additional vehicles and equipment.

Fire Station No. 5 is in need of additional staff living space. The City will construct a 1,500 square foot building addition to be located on the east side of the existing fire station. The portion of the existing building adjacent to the proposed addition will receive interior alterations to the existing restroom/shower/locker area and kitchen/breakroom.

Fire Station No. 2 and No. 5 Building Additions - Conceptual Renderings



Fire Station No. 2 Addition



Fire Station No. 5 Addition

Project Status (as of July 23, 2018):

Design drawings are 95% complete and projected to be submitted to the Building Department for preliminary permit review in August 2018. Final drawings with preliminary permit approval is projected to be complete and ready for public bidding in September 2018.